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Imagine the result 

Mr. James Saric 
Remedial Project Manager 
USEPA Region 5  
77 West Jackson Boulevard (SR-6J) 
Chicago, IL 60604-3507 

Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies 
Semi-Annual Progress Report (February – July 2007) 
 
Dear Jim: 

Attached is the first semi-annual progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site Supplemental RI/FS. This progress report is 
submitted as per Section 7.2 of the Statement of Work (SOW) for the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC) for Remedial 
Investigations/Feasibility Studies (Docket No. V-W-07-C-864). Per Section 7.2 of the 
SOW, the semi-annual progress reports “shall address all areas of the Site where 
Respondents perform SRI/FS activities and shall summarize overall progress in 
completing the work required by the AOC and SOW.” 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 
 
 
 
Michael J. Erickson, P.E. 
Associate Vice President 
 
Attachment 

Copies: 

Michael Berkoff, USEPA 
Sam Chummar, USEPA 
Paul Bucholtz, MDEQ 
Bonnie Barnett, Esq., Drinker Biddle & Reath LLP 
Steven Cook, Esq., Millennium Holdings, LLC

ARCADIS U.S., Inc. 

10559 Citation Dr., Suite 100 

Brighton 

Michigan  48116 

Tel 810.229.8594 

Fax 810.229.8837 

www.arcadis-us.com 

INDUSTRIAL 

Date: 

September 21, 2007 

Contact: 

Michael J. Erickson, P.E. 

Phone: 

810.225.1924 

Email: 

michael.erickson@ 
arcadis-us.com 
 
Our ref: 

B0064524.014 #2 
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J. Michael Davis, Esq., Georgia-Pacific Corporation 
Mellonie Fleming, Esq., Georgia-Pacific Corporation 
Mark Tapp, Millennium Holdings, LLC 
Paul Montney, P.E., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Mark Brown, Ph.D., Georgia-Pacific Corporation 
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Areas of the Site where SRI/FS Activities Have Been Performed Pursuant to the AOC and SOW 

• Operable Unit 5 - Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek from 
Alcott Street to the confluence. 

Summary of Overall Progress in Completing Work Required by the AOC and SOW 

AOC Requirements 

• On March 8, KRSG notified USEPA of the Project Coordinator for the SRI/FS, as required by 
Paragraph 28. 

• On March 15, KRSG notified USEPA of the Contractor for the SRI/FS and provide the Contractor’s 
Quality Management Plan, as required by paragraph 27. The Contractor for the SRI/FS is ARCADIS 
BBL. 

• On March 23, KRSG notified USEPA of the subcontractors for the SRI/FS, as required by paragraph 
27. The subcontractors included ARCADIS BBL, MATECO Drilling Company, Prein & Newhof, and 
Severn Trent Laboratories, Inc. (STL). 

• On April 19, ARCADIS BBL forwarded to USEPA a certificate of insurance and policy for the SRI/FS 
as required by Paragraph 92. 

SOW Requirements 

Task 1. Project Scoping and SRI/FS Planning Documents 

Submittals approved by USEPA and finalized: 

• The Area 1 Work Plan was approved by USEPA and included as Attachment C of the AOC. This 
Work Plan was prepared in accordance with Section 1.3. 

• The final approved Multi-Area Quality Assurance Project Plan (Multi-Area QAPP) was submitted to 
USEPA June 29 as per Section 1.2.1.2. On March 19, KRSG and USEPA held a planning meeting 
regarding the Multi-Area QAPP for the Site. On April 9, KRSG submitted the draft Multi-Area QAPP 
for the Site to USEPA. Notification of approval of the Multi-Area QAPP was provided by USEPA in a 
letter dated May 23, 2007 subject to requested changes, which are reflected in the final Multi-Area 
QAPP. 
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Activities toward completion of other requirements: 

• On March 8, KRSG submitted the Master Schedule for the SRI to USEPA, as required by Exhibit A. 

• On April 5, MDEQ and KRSG met to discuss the long term monitoring program and on April 6, 
ARCADIS BBL forwarded to MDEQ and USEPA a letter summarizing the agreements documented 
during the April 5th meeting. The long-term monitoring program is required by Section 1.1.1.1. 

• On April 9, KRSG submitted the draft Multi-Area Health and Safety Plan (HSP) for the Site to USEPA 
as required by Section 1.2.1.6. 

• On April 25, KRSG submitted the draft Multi-Area Field Sampling Plan (FSP) for the Site to USEPA 
as required by Section 1.2.1.1. 

• On May 3, KRSG met with USEPA, MDEQ, NOAA, and USFWS in Chicago to discuss the risk 
assessment framework (RAF) and the Baseline Ecological Risk Assessment (BERA) Peer Review 
Scope of Work. The RAF and peer review are discussed in Section 1.2.1.5 and Section 1.2.1.3, 
respectively. On May 4, ARCADIS BBL forwarded slides from the May 3 meeting to the meeting 
participants. 

• On May 22, KSRG representatives conducted a site walk of the Willow Boulevard/A-Site OU (WB/A 
OU) and the Allied OU with Michael Berkoff of USEPA and Paul Bucholtz of MDEQ. 

• On June 8, USEPA notified KRSG of the approval of extension of the due dates for the submittal of 
the Multi-Area RAF and BERA Peer Review Scope of Work. These documents were previously 
scheduled for submittal to USEPA by June 21. 

• On June 8, KRSG submitted to USEPA the Multi-Area Data Management Plan (DMP). The DMP is 
discussed in Section 1.3. 

• On June 21, KRSG submitted to USEPA the draft Conceptual Site Model (CSM). The CSM is 
discussed in Section 1.2.1.4. 

• On June 26, KRSG forwarded to USEPA the draft Charge for the Peer Review Panel. 

• On June 28, USEPA and KRSG participated in a conference call to discuss the Charge for the Peer 
Review Panel and the upcoming meeting on July 10th to discuss the RAF. 

• On July 10, USEPA and KRSG met for additional discussion of the RAF and peer review process. 
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Task 2. Site Characterization 

• No meetings, submittals, or notifications 

Task 3. Remedial Investigation Report (including ecological and human health risk assessment) 

• No meetings, submittals, or notifications 

Task 4. Treatability Studies (if needed) 

• No meetings, submittals, or notifications 

Task 5. Development of Screening Alternatives (Technical Memorandum) 

• No meetings, submittals, or notifications 

Task 6. Detailed Analysis of Alternatives (FS Report) 

• No meetings, submittals, or notifications 

Task 7. Progress Reports 

• The first six monthly progress reports were submitted on time, as required by Section 7.1. 




